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01  Mortandad Canyon PRB Project
74 18APR01 30JUL01 175,931.38

01.01  Phase I
Notice To Proceed 0 18APR01 0.00

Project Management 74 18APR01 30JUL01 12,431.50

01.01.01  Project Plan

Project Plan 19 18APR01 14MAY01 10,519.36

Produce Draft Project Plan 12 18APR01 03MAY01 0.00

Submit Draft Project Plan to LANL 0 03MAY01 0.00

LANL Review 5 04MAY01 10MAY01 0.00

Receive LANL Comments 0 10MAY01 0.00

Incorporate LANL Comments &
Produce Final Plan

2 11MAY01 14MAY01 0.00

Submit Final Project Plan to LANL 0 14MAY01 0.00

01.01.02  Candidate Site Selection

Candidate Site Selection 5 15MAY01 21MAY01 12,555.77

Data Review 3 15MAY01 17MAY01 0.00

Select Candidate Sites 2 18MAY01 21MAY01 0.00

01.01.03  SSHASP

SSHASP 11 01MAY01 15MAY01 7,554.38

Produce Draft SSHASP 4 01MAY01 04MAY01 0.00

Submit Draft SSHASP to LANL 0 04MAY01 0.00

LANL Review 5 07MAY01 11MAY01 0.00

Receive LANL Comments 0 11MAY01 0.00

Incorporate LANL Comments &
Produce Final SSHASP

2 14MAY01 15MAY01 0.00

Submit Final SSHASP to LANL 0 15MAY01 0.00

01.01.04  Readiness Review

Readiness Review 5 16MAY01 22MAY01 4,421.27

Prepare for Readiness Review 4 16MAY01 21MAY01 0.00

Conduct Readiness Reivew 1 22MAY01 22MAY01 0.00

01.01.05  Site Investigation
01.01.05.01  Geotechnical Investigation

Geotechnical Investigation 16 23MAY01 13JUN01 63,301.74

Mob, Drill, & Complete 14
Boreholes

7 23MAY01 31MAY01 0.00
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Collect Soil Samples 5 25MAY01 31MAY01 0.00

Submit Soil Samples/Off-site
Analysis

10 31MAY01 13JUN01 0.00

01.01.05.02  Hydrogeologic Investigation

Hydrogeologic Investigation 15 01JUN01 21JUN01 12,808.50

Perform Slug Testing 5 01JUN01 07JUN01 0.00

Collect Water Samples 5 01JUN01 07JUN01 0.00

Submit Water Samples/Off-Site
Analysis

10 08JUN01 21JUN01 0.00

01.01.05.03  Field Summary Report

Field Summary Report 10 15JUN01 28JUN01 3,114.37

Produce Field Summary Report 10 15JUN01 28JUN01 0.00

Submit Final Report to LANL 0 28JUN01 0.00

01.01.06  Conceptual Engineering Design
Conceptual Engineering Design 22 22JUN01 23JUL01 43,901.11

Produce Conceptual Engineering
Design

10 22JUN01 05JUL01 0.00

Produce Design Report 4 06JUL01 11JUL01 0.00

Submit to LANL for Review 0 11JUL01 0.00

LANL Reivew 5 12JUL01 18JUL01 0.00

Receive LANL Comments 0 18JUL01 0.00

Incorporate Comments/Produce
Final Report

3 19JUL01 23JUL01 0.00

Submit Final Report/LANL Approval 0 23JUL01 0.00

01.01.07  Phase II Cost Estimate
Produce Phase II Cost Estimate 5 24JUL01 30JUL01 5,323.38
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